

CONSTRUCTION TIMING - KENEPURU LANDING / STAGE 2



| LOT NO. | STAGE | DESIGN | BUILDER | BUILD START DATE | BUILD DURATION |
|---------|-------|--------|----------------|--------------------------------|----------------|
| Lot 145 | 2C | B5 | Kenepuru Homes | 4 months after issue of Title* | 9 months |
| Lot 148 | 2C | B13 | Kenepuru Homes | 5 months after issue of Title* | 9 months |
| Lot 149 | 2C | B13 | Kenepuru Homes | 5 months after issue of Title* | 9 months |
| Lot 171 | 2B | B5 | Kenepuru Homes | 4 months after issue of Title* | 9 months |
| Lot 172 | 2B | B12 | Grove Homes | 1 month after issue of Title* | 9 months |
| Lot 173 | 2B | B12 | Grove Homes | 1 month after issue of Title* | 9 months |
| Lot 174 | 2B | B13 | Kenepuru Homes | 3 months after issue of Title* | 9 months |
| Lot 175 | 2B | B13 | Kenepuru Homes | 3 months after issue of Title* | 9 months |
| Lot 176 | 2B | B13 | Kenepuru Homes | 3 months after issue of Title* | 9 months |
| Lot 177 | 2B | B13 | Kenepuru Homes | 4 months after issue of Title* | 9 months |
| Lot 178 | 2B | B14 | Kenepuru Homes | 5 months after issue of Title* | 9 months |
| Lot 179 | 2B | B12 | Grove Homes | 3 months after issue of Title* | |
| Lot 180 | 2B | B14 | Kenepuru Homes | 5 months after issue of Title* | 9 months |
| Lot 181 | 2B | B14 | Kenepuru Homes | 5 months after issue of Title* | 9 months |
| Lot 182 | 2B | B14 | Kenepuru Homes | 5 months after issue of Title* | 9 months |
| Lot 183 | 2B | B12 | Grove Homes | 2 months after issue of Title* | 9 months |
| Lot 184 | 2B | B12 | Grove Homes | 2 months after issue of Title* | 9 months |
| Lot 232 | 2A | unique | Kenepuru Homes | 3 months after issue of Title* | 9 months |
| Lot 233 | 2A | unique | Kenepuru Homes | 3 months after issue of Title* | 9 months |
| Lot 234 | 2A | unique | Kenepuru Homes | 3 months after issue of Title* | 9 months |
| Lot 235 | 2A | unique | Kenepuru Homes | 4 months after issue of Title* | 9 months |
| Lot 236 | 2A | unique | Kenepuru Homes | 4 months after issue of Title* | 9 months |
| Lot 237 | 2A | unique | Kenepuru Homes | 4 months after issue of Title* | 9 months |

* TITLES EXPECTED TO BE ISSUED : Stage 2A – Sep/Oct 2021 Stage 2B – Sep/Oct 2021 Stage 2C – Dec 2021/Jan 2022